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DIVISION OF RATEPAYER ADVOCATES 1 

PHASE 2 TESTIMONY, RATEMAKING 2 

RECOMMENDATIONS 3 

A. Recommendations  4 

This exhibit presents the Division of Ratepayer Advocates’ (DRA) 5 

Phase 2 Direct Testimony in response to Southern California Edison’s 6 

(SCE) Phase 2 testimonies (Exhibits SCE-36, SCE-39 and SCE-40) and 7 

San Diego Gas and Electric Company’s (SDG&E) Phase 2 testimonies 8 

(Exhibits SDGE-15, SDGE-16, SDGE-18 and SDGE-19) regarding the San 9 

Onofre Nuclear Generating Station (SONGS), Units 2 and 3. 10 

DRA makes the following ratemaking recommendations regarding 11 

SCE and SDG&E’s testimonies: 12 

 Traditional cost of service ratemaking principles do not apply 13 

to the shutdown SONGS facility; the Commission should reject 14 

SCE’s SONGS-related ratemaking proposals. 15 

 Given the permanent shutdown of SONGS 2 & 3, DRA 16 

recommends that SCE and SDG&E receive no interim rate 17 

recovery for the failed Steam Generator Replacement Project 18 

(SGRP), effective November 1, 2012 and the removal of 19 

approximately $590 million from interim rate recovery. 20 

 Given the permanent shutdown of SONGS 2 & 3, DRA 21 

recommends that the SONGS 2 & 3 remaining net plant 22 

(excluding the SGRP) of approximately $610 million ($1.2 23 

billion less $590 million) be removed from rate base as of 24 

November 1, 2012.  The utilities should be permitted to 25 

recover 75% of the net plant amount over five years from 26 

ratepayers, and earn no return on investment during the 27 

amortization period. 28 



Exhibit DRA-3 

2 

 

 Regarding Operations and Maintenance (O&M) costs, the 1 

utilities should be permitted to recover 75% of their recorded 2 

O&M costs from June 1, 2013 through December 31, 2014. 3 

 Regarding employee severance costs, DRA recommends that 4 

the utilities be permitted to recover 75% of their severance 5 

costs from ratepayers.  6 

 Given the permanent shutdown of SONGS 2 & 3, DRA 7 

recommends that SCE and SDG&E receive no cost recovery 8 

for outstanding Construction Work in Progress (CWIP), 9 

effective November 1, 2012. 10 

 Given the permanent shutdown of SONGS 2 & 3, DRA 11 

recommends that Materials and Supplies (M&S) costs be 12 

removed from rate base. 13 

 Given the permanent shutdown of SONGS 2 & 3, DRA 14 

recommends that SCE and SDG&E receive a nuclear fuel 15 

carrying cost rate based on the utilities’ commercial paper 16 

rate, and that cost recovery for unsold nuclear fuel should be 17 

considered by the Commission after SCE has completed 18 

resale activities. 19 

 DRA’s ratemaking proposals are for ratemaking purposes; 20 

they do not constitute a reasonableness review.  The SCE and 21 

SDG&E SONGS Memorandum Accounts should remain in 22 

place so the Commission can determine reasonableness at a 23 

later date.  The reasonableness of SCE’s procurement of the 24 

replacement steam generators should be determined after 25 

SCE has exhausted its dispute with its vendor, Mitsubishi 26 

Heavy Industries. 27 
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B. Discussion 1 

1. Traditional Cost-of-Service Principles Do Not Apply To This 2 

Out-of Service Plant 3 

SCE argues that traditional cost-of-service principles should guide 4 

the ratemaking treatment for SONGS Units 2 and 3.1 SCE claims that it 5 

should recover its prudently-incurred capital investment in SONGS, plus a 6 

fair rate of return on that capital, over the useful life of the asset.  In the 7 

case of early retirement of an asset such as SONGS, the cost recovery 8 

should be adjusted to reflect a shortened amortization period and a 9 

reduced rate of return, according to SCE. SCE further discusses the 10 

relationship between advance funding of capital investments by investors 11 

and their recovery of that funding through the revenue requirement 12 

(depreciation, taxes, and return). SCE includes this key statement in its 13 

discussion: 14 

The Commission should allow SCE to recover all 15 

prudently incurred capital investments in 16 

SONGS.2 17 

Similar to most facilities constructed for the purpose of serving 18 

investor-owned utility customers, capital funding of the SONGS project 19 

was provided by investors.  A large complex project such as SONGS 20 

requires ongoing capital investments, such as basic facility improvements 21 

and major plant overhauls. All of these capital investments are tracked in 22 

accounting systems over the assets’ lives and decrease in “book value” 23 

based on accumulated depreciation. At any point in time, the “net 24 

investment” in utility facilities reflects the original cost of the various 25 

components, less their accumulated depreciation.  The net investment, or 26 

                                              
1 Exh. SCE-40, pp. 3-4. 

2 Exh. SCE-40, p. 6.  
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rate base, is the value used to apply the “shareholder return” in the 1 

revenue requirement formula. 2 

SCE discusses the future Phase 3 prudence review of the 3 

Replacement Steam Generator Project (RSG) and argues that the 4 

Commission should, in the meantime, find that the capital investment was 5 

prudent and should be recovered through rates.3 The RSG original cost 6 

totaled $768.5 million (nominal dollars, 100% share cost).
4
 7 

Investment in utility facilities is not done rendered exclusively for the 8 

benefit of shareholders. Infrastructure must be constructed and maintained 9 

to provide basic utility service to customers. The “regulatory compact” 10 

assumes that the cost of these investments should be recovered from a 11 

utility’s customers, including a reasonable rate of return for shareholders5.  12 

The compact further assumes that for investments to be eligible for 13 

inclusion in rate base, they should reflect reasonable or “prudent” costs. 14 

Demonstrating the reasonableness of costs and prudency of utility actions 15 

is the responsibility utility management.  A “reasonableness review” by the 16 

regulatory body may include some or all of the following: 17 

 Cost review of a particular investment; 18 

 Prudency review of management actions and or 19 

decisions; 20 

 Choice of an investment compared to reasonable 21 

alternatives; 22 

 Whether an investment is “used and useful”; 23 

 Operational or administrative review of a particular 24 

activity, such as procurement contracts; 25 

 Other issues as determined by the regulatory body. 26 

                                              
3 Exh. SCE-40, p. 9. 

4 Exh. SCE-6, p. 3. 

5 The rate of return reflects the cost of debt and equity financing. 
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The Commission has made it clear that Phase 3 of this proceeding 1 

will address the reasonableness of the RSG project. Phase 2 is to address 2 

the ratemaking treatment for SONGS for the period from November 1, 3 

2012 onward, with particular focus on the value of SONGS, if any, which 4 

should remain in rates. 5 

SONGS has been out of service since February 1, 2012. SCE 6 

announced the permanent retirement of SONGS on June 7, 2013, and for 7 

the purposes of this proceeding, SCE recommends that the Commission 8 

treat SONGS as retired as of June 1, 2013.6 9 

The Commission should reject SCE’s ratemaking arguments 10 

generally, and its SONGS proposals specifically. The Commission should 11 

consider SONGS Units 2 and 3 retired as of November 1, 2012.7 All 12 

historical capital investment related to generating power should be 13 

considered no longer used and useful as of that date.8 SCE’s proposed 14 

retirement date of June 1, 2013 should be rejected because the SONGS 15 

units were taken out of service in January 2012 and never returned to 16 

commercial operational service. For the purposes of Phase 2, the 17 

Commission may consider SCE’s case for the reasonableness of any 18 

expectation of a SONGS restart in Phase 3. This is because the issues 19 

associated with a potential restart are inextricably linked to the complete 20 

prudency review of the RSG project.9  The replacement steam generators 21 

were in commercial operation for just under two years of their expected life 22 

of up to 30 years. 23 

                                              
6 Exh. SCE-40, p. 1. 

7 Phase 3 may consider a retirement date earlier than November 1. 

8 Phase 3 may consider a retirement date earlier than November 1. 

9 The Nuclear Regulatory Commission (NRC) has yet to issue a staff report or conduct 
evidentiary hearings on SCE’s October 2012 Restart Plan for Unit 2. 
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DRA’s net investment ratemaking recommendation assumes $0 1 

value for the failed Replacement Steam Generator (RSG) Project. SCE’s 2 

customers should not be financially responsible for the failed RSG project, 3 

at least beginning November 1, and potentially earlier.10 SCE posits 4 

several theories purporting to make its customers liable for the failed 5 

project:  SONGS was a benefit-producing power plant for several years; 6 

SONGS’ early retirement is counter-balanced in the generation portfolio by 7 

fully-depreciated long-working assets such as hydro power plants; 8 

investors must be made whole in order to ensure future capital attraction; 9 

etc. All of these arguments should be rejected. The primary evidence is the 10 

fact that SONGS 2 and 3 were not operating for nine months prior to 11 

November 1, 2012 and there is no evidence that either unit would 12 

eventually operate.11 There is certainly no evidence before the 13 

Commission at this time, and SCE arguments are off the mark when it 14 

comes to these particular assets and the relevant facts and circumstances.  15 

The basic fact is that the replacement steam generators were in 16 

commercial operation for less than two years.  This fact is unique to the 17 

premature closure of SONGS 2 & 3; there is no other comparable past 18 

precedent.  Therefore, cost recovery will need to be considered on the 19 

merits and evidence unique to the circumstances of this case.  20 

2. SONGS Net Investment and Rate Recommendation 21 

 On June 7, 2013, SCE announced the permanent shutdown of 22 

SONGS 2 & 3.
12

  On June 12, 2013, SCE formally notified the U.S. 23 

Nuclear Regulatory Commission (NRC) that it was permanently shutting 24 

                                              
10 To be determined by the Commission in Phase 3. 

11 SCE can present its evidence of potential restart in Phase 3. 

12 http://www.songscommunity.com/news2013/news060713.asp 
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down SONGS 2 & 3.
13

  SONGS 2 received its 40 year NRC license in 1 

February 1982.
14

  SONGS 3 received its 40 year NRC license in 2 

November 1982.
15

 3 

 Exhibit SCE-39 shows an October 31, 2012 SONGS 2 & 3 total net 4 

investment of $1.253 billion.
16

  In response to a DRA data request, SCE 5 

provided further detail on its October 31, 2012 SONGS 2 & 3 total net 6 

investment, which shows a total of $1.249 billion.
17

  SCE’s data response 7 

also shows an October 31, 2012 replacement steam generator (RSG) total 8 

net investment of $297.6 million, while SCE-36, Appendix A shows a 9 

steam generator plant balance of $590 million as of May 2013. 10 

 SCE’s August 29, 2013 “Monthly Report in Compliance with I.12-10-11 

013” (SCE Monthly Report) provides some conflicting figures that should 12 

be reconciled with the figures in SCE-39.  SCE’s Monthly Report shows a 13 

Rate Base amount for Base Capital of $637.2 million for end-of-month 14 

June 2013.
18

  SCE’s Monthly Report also shows a Steam Generator 15 

Replacement Rate Base balance of $456.3 million for end-of-month June 16 

2013.
19

  SCE’s Monthly Report from February 1, 2013 shows a Rate Base 17 

amount for Base Capital of $621.9 million for end-of-month October 18 

                                              
13 http://www.songscommunity.com/news2013/news061313.asp 

14 http://www.nrc.gov/info-finder/reactor/sano2.html  SCE’s NRC license for SONGS 2 
expires in February 2022. 

15 http://www.nrc.gov/info-finder/reactor/sano3.html  SCE’s NRC license for SONGS 3 
expires in November 2022. 

16 Exh. SCE-39 at p. 12, Table IV-5. 

17 SCE response to DRA data request DRA-SCE-012, Q. 2. 

18 SCE Aug. 29, 2013 Monthly Report in Compliance with I.12-10-013, SONGS 2&3 
Memorandum Account Table, p. 1, ln. 4. 

19 SCE Aug. 29, 2013 Monthly Report in Compliance with I.12-10-013, SONGS 2&3 
Memorandum Account Table, p. 1, ln. 15. 
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2012.
20

  SCE’s Monthly Report for February 1, 2013 shows a Steam 1 

Generator Replacement Rate Base of $494.6 million for end-of-month 2 

October 2012.
21

  SCE’s Monthly Reports provide authorized monthly and 3 

total revenue requirement figures for both GRC costs and Steam 4 

Generator Replacement costs.
22

  Exhibit SDGE-16 shows SDG&E’s 5 

SONGS 2 & 3 net investment of $351.4 million as of October 31, 2012 and 6 

$342.2 million as of June 30, 2013.
23

 7 

 SCE spends a significant portion of SCE-36 parsing what portions of 8 

SONGS 2 & 3 should remain in service.
24

  DRA’s position is that with 9 

SCE’s decision to retire SONGS 2 & 3, the plant is no longer “used and 10 

useful” and should be removed from rates and rate base, effective 11 

November 1, 2012.
25

  SONGS no longer generates electricity for 12 

ratepayers and only the limited investment of dry cask storage should be 13 

considered used and useful.  SONGS 2 & 3 have not generated electricity 14 

for ratepayers since January 2012. 15 

 Regarding recovery of SCE and SDG&E’s net investment (excluding 16 

the Steam Generator Replacement Project) in SONGS 2 & 3, DRA 17 

recommends that the utilities should be permitted to recover 75% of the 18 

net plant amount from ratepayers over five years, and earn no return on 19 

                                              
20 SCE Feb. 1, 2012 Monthly Report in Compliance with I.12-10-013, SONGS 2&3 
Memorandum Account Table, p. 1, ln. 4. 

21 SCE Feb. 1, 2012 Monthly Report in Compliance with I.12-10-013, SONGS 2&3 
Memorandum Account Table, p. 1, ln. 15. 

22 SCE Monthly Report in Compliance with I.12-10-013, SONGS 2&3 Memorandum 
Account Table, p. 2, ln. 50. 

23 Exh. SDGE-16, p. 6, Table IV-4. 

24 Exh. SCE-36 at 5. 

25 While DRA recommends removing SONGS 2 & 3 from rate base and rates effective 
November 1, 2012, DRA reserves the right to pursue removing SONGS 2 & 3 from rate 
base and rates effective January 31, 2012. 
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investment during the amortization period.  The 75% figure approximates 1 

the useful life of SONGS 2 & 3; i.e., 30 years out of a NRC licensed life of 2 

40 years.  The five year amortization period is roughly half of the remaining 3 

time on the SONGS 2 & 3 NRC licenses.  The Utilities should not earn a 4 

return on investment during the amortization period since (1) SONGS 2 & 5 

3 no longer provide electricity, capacity or value to ratepayers, (2) under 6 

DRA’s proposal, the utilities would be receiving accelerated recovery of 7 

75% of their remaining net investment and (3) SCE has already taken “a 8 

charge in the second quarter [2013] of between $450 million and $650 9 

million before taxes ($300 million - $425 million after tax), in accordance 10 

with accounting requirements.”
26

 11 

 Regarding recovery of SCE’s net investment in the Steam Generator 12 

Replacement Project (SGRP), DRA recommends that given the permanent 13 

shutdown of SONGS 2 & 3, SCE and SDG&E receive interim rate recovery 14 

for the failed Steam Generator Replacement Project (SGRP), effective 15 

November 1, 2012.
27

  With SCE’s announcement of the retirement of 16 

SONGS 2 & 3, principally caused by the failure of the replacement steam 17 

generators, SCE should seek cost recovery through its insurance carriers 18 

and Mitsubishi Heavy Industries, the vendor of the replacement steam 19 

generators, for recovery of the remaining investment in its replacement 20 

steam generators, not ratepayers. 21 

 22 

 23 

                                              
26 Edison International press release, June 7, 2013, “Southern California Edison 
Announces Plans to Retire San Onofre Nuclear Generating Station”, 
http://edison.com/investors/ir_news.asp?id=8142 

27 While DRA recommends removing the SONGS 2 & 3 replacement steam generators 
from interim rates effective November 1, 2012, DRA reserves the right to pursue 
removing the SONGS 2 & 3 replacement steam generators from interim rates effective 
January 31, 2012. 
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3. SONGS O&M Rate Recommendation 1 

While SCE’s testimony states that “SCE is not requesting recovery 2 

of O&M expenses in this phase of this proceeding”,
28

 SCE does provide a 3 

SONGS O&M cost forecast from 2013 through 2020.
29

  SCE suggests 4 

shifting cost recovery of much of the SONGS O&M costs to the Nuclear 5 

Decommissioning trust funds.  SCE proposes to use O&M cost savings to 6 

offset the existing undercollection in SCE’s ERRA balancing account. 7 

SCE proposes to reduce its SONGS employee headcount to 575 8 

employees by September 2013, with another reduction to 400 employees 9 

in 2014.
30

  Of the 575 employees forecast for September 2013, SCE’s 10 

estimate includes 300 security-related employees, a number that is 11 

excessive for a non-functioning power plant.
31

  SCE did not provide any 12 

revised non-labor O&M expense estimates in its testimony.
32

 13 

 Regarding O&M costs, DRA recommends that the utilities should be 14 

permitted to recover 75% of their recorded O&M costs from June 1, 2013 15 

through December 31, 2014.  DRA’s SONGS O&M cost sharing proposal 16 

is designed to give the utilities an incentive to efficiently manage their labor 17 

and non-labor costs.  It also reflects a sharing of costs based on the time 18 

frame that the facility operated compared to its expected service life.  19 

SCE’s O&M forecast appears to be excessive in the short-term for a non-20 

functioning power plant, and SCE should be expected to reduce O&M 21 

costs as SONGS enters SAFSTOR O&M mode. 22 

                                              
28 Exh. SCE-40, p. 20. 

29 Exh. SCE-40, p. 17, Table IV-2, ln. 7. 

30 Exh. SCE-39, p. 15. 

31 Exh. SCE-39, p. 16, Table V-7. 

32 Exh. SCE-39, p. 16. 
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 The utilities should not be permitted to use the O&M cost savings to 1 

offset the existing undercollection in their ERRA balancing accounts.  The 2 

more appropriate ratemaking treatment is to reduce the utilities O&M rate 3 

recovery as O&M costs fall, and increase reasonable ERRA costs 4 

separately, if needed.  With the permanent shutdown of SONGS 2 & 3, 5 

SCE and SDG&E are no longer buying or generating “replacement” power 6 

for SONGS, they are now replacing the lost generation from SONGS. 7 

4. SONGS Employee Severance Rate Recommendation 8 

 While SCE’s testimony discusses reduced SONGS staffing levels,
33

 9 

it does not appear to address employee severance costs.  The August 29, 10 

2013 “Monthly Report in Compliance with I.12-10-013” includes the 11 

following footnote:  “2. Severance costs (SCE share) included in Line No. 12 

28 for 2012 reflect an accrued amount of $36.0 million, however $32.7 13 

million has been paid out as of January 31, 2013.”
34

 14 

 In SCE’s Test Year 2012 General Rate Case, SCE proposed to keep 15 

for shareholders half of the net O&M savings from planned personnel 16 

reductions, while DRA and TURN argued that 100% of the net O&M cost 17 

savings should go to ratepayers.
35

  The net O&M savings would include 18 

severance costs.  The Commission ultimately adopted SCE’s requested 19 

Test Year 2012 nuclear O&M forecast of $270.5 million, “subject to offset 20 

from recorded savings associated with implementation of the identified 21 

workforce reductions.”
36

 22 

                                              
33 Exh. SCE-39, pp. 15-16. 

34 SCE Aug. 29, 2013 Monthly Report in Compliance with I.12-10-013, SONGS 2&3 
Memorandum Account Table, p. 2, fn. 2. 

35 D.12-11-051, p. 32. 

36 D.12-11-051, p. 33 (emphasis added). 
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 Regarding SONGS employee severance costs, DRA recommends 1 

that the utilities be permitted to recover 75% of their severance costs from 2 

ratepayers, with the remaining 25% of severance costs the responsibility of 3 

shareholders.  DRA’s employee severance sharing proposal is designed to 4 

give the utilities an incentive to provide reasonable severance costs.  It 5 

also reflects the 75% of the time that the facility operated based on its 6 

expected service life.  SONGS employee severance costs from SCE’s 7 

2012 GRC are intertwined with the later employee severance costs 8 

associated with the permanent shutdown of SONGS 2 & 3. 9 

5. SONGS CWIP Rate Recommendation 10 

 SCE discusses its proposed ratemaking treatment for Construction 11 

Work in Progress (CWIP) in Exhibit SCE-40.  Essentially SCE argues that 12 

that CWIP “necessary to support current operations or [that] will be 13 

necessary to support the transition to decommissioning” should “remain in 14 

CWIP until the project is placed into service, at which point it should be 15 

added to rate base where it is eligible to earn SCE’s full authorized 16 

return.”
37

  SCE proposes that capital in CWIP associated with projects that 17 

were cancelled as a result of SCE’s decision to retire SONGS “should be 18 

amortized over a 5-year period and should earn a debt-like return of 19 

5.54%.”
38

  SCE estimates that its total net investment in CWIP is $192 20 

million as of October 21, 2012 and $230 million as of May 31, 2013.
39

  21 

SCE estimates that its required net investment in CWIP is $192 million as 22 

of October 31, 2012 and $71 million as of May 31, 2013.
40

  SDG&E 23 

                                              
37 Exh. SCE-40, pp. 9-10. 

38 Exh. SCE-40, p. 10. 

39 Exh. SCE-39, p. 14, Table IV-6. 

40 Exh. SCE-39, p. 14, Table IV-6. 
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estimates that its total remaining CWIP as of October 31, 2012 was $41.4 1 

million and was $54.4 million as of June 30, 2013.
41

 2 

 Given the permanent shutdown of SONGS 2 & 3, DRA recommends 3 

that SCE and SDG&E receive no cost recovery for outstanding CWIP, 4 

effective November 1, 2012.  The Utilities should receive no cost recovery 5 

for outstanding CWIP since (1) SONGS 2 & 3 no longer provide electricity, 6 

capacity or value to ratepayers, and (2) SCE has already taken “a charge 7 

in the second quarter [2013] of between $450 million and $650 million 8 

before taxes ($300 million - $425 million after tax), in accordance with 9 

accounting requirements.”
42

  CWIP balances were never placed into 10 

commercial operation, were never “used and useful” and therefore, should 11 

not be recoverable from ratepayers; utility shareholders assume the risk of 12 

recovery or loss of their capital investments.  With the permanent 13 

shutdown of SONGS 2 & 3, ratepayers are not required to reimburse the 14 

utilities for capital investments that are no longer needed and were never 15 

used and useful.  SONGS no longer generates electricity for ratepayers 16 

and has not generated electricity for ratepayers since January 2012. 17 

6. SONGS M&S Rate Recommendation 18 

 SCE states that it had approximately $100 million in SONGS-related 19 

Materials & Supplies (M&S) as of October 31, 2012 and May 31, 2013.
43

  20 

According to SCE, the company “earns its full authorized rate of return on 21 

the value of its M&S inventory, and this value is not depreciated ratably 22 

over time…SCE proposes to begin amortizing the M&S inventory in 2015” 23 

                                              
41 Exh. SDGE-16, p. 5, Table IV-3. 

42 Edison International press release, June 7, 2013, “Southern California Edison 
Announces Plans to Retire San Onofre Nuclear Generating Station”, 
http://edison.com/investors/ir_news.asp?id=8142 

43 Exh. SCE-36, p. 14, Table IV-6. 
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along with salvaging what it can in the meantime.
44

  SDG&E states its 1 

M&S levels were approximately $10 million as of the same dates.
45

 2 

 Given the permanent shutdown of SONGS 2 & 3, DRA recommends 3 

that Materials and Supplies (M&S) costs be removed from rate base.  With 4 

a non-operational power plant, the SONGS M&S are no longer used and 5 

useful.  The utilities should aggressively salvage what they can of M&S. 6 

7. SONGS Nuclear Fuel Rate Recommendation 7 

 SCE states that its nuclear fuel net investment was $466 million as 8 

of October 31, 2012 and was $471 million as of May 31, 2013.
46

  SDG&E 9 

states that its nuclear fuel net investment was $115 million as of October 10 

31, 2012 and $115.7 million as of May 31 and June 20, 2013, 11 

respectively.
47

  SCE’s testimony offers a nuclear fuel ratemaking proposal; 12 

essentially SCE will to attempt to sell its redundant inventory and amortize 13 

what cannot be sold at a later date.
48

  SCE proposes that the nuclear fuel 14 

carrying costs be based on “the cost of five-year debt, fixed at the 15 

beginning of June 1, 2013.”
49

  SCE’s forecast of nuclear fuel inventory 16 

carrying costs is in the $1-3 million per year range from 2013 to 2015, but 17 

then peaks at $22 million in 2018.
50

 18 

 Given the permanent shutdown of SONGS 2 & 3, DRA recommends 19 

that SCE and SDG&E receive a nuclear fuel carrying cost rate based on 20 

                                              
44 Exh. SCE-40, p. 11. 

45 Exh. SDGE-16, p. 6, Table IV-4. 

46 Exh. SCE-36, p. 14, Table IV-6. 

47 Exh. SDGE-16, p. 6, Table IV-4. 

48 Exh. SCE-40, pp. 11-12. 

49 Exh. SCE-40, p. 15.  SDG&E’s nuclear fuel inventory ratemaking proposal mirrors 
SCE’s proposal.  SDGE-18, pp. 7-8. 

50 Exh. SCE-40, p. 17, Table IV-2, ln. 8. 
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the utilities’ commercial paper rate, and that cost recovery for unsold 1 

nuclear fuel should be considered by the Commission after SCE has 2 

completed resale activities.  The utilities should not be permitted to receive 3 

their five year debt rate as a nuclear fuel carrying cost:  SCE’s proposal 4 

that ratepayers pay $20 million in nuclear fuel carrying costs in 2017 and 5 

an additional $22 million in 2018, 5 years after the shutdown of SONGS 2 6 

& 3, makes little sense.  Permitting the utilities to recover the commercial 7 

paper rate for their nuclear fuel inventory will give them an incentive to 8 

properly maintain their nuclear fuel inventory and move quickly to sell what 9 

can be sold.  After resale activities are completed, then the Commission 10 

should consider the appropriate ratemaking treatment for unsold nuclear 11 

fuel. 12 

# # # 13 

14 
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QUALIFICATIONS AND PREPARED TESTIMONY 1 

OF 2 

TRUMAN L. BURNS 3 

Q.1  Please state your name and business address. 4 

A.1 My name is Truman L. Burns. My business address is 505 Van Ness 5 

Avenue, San Francisco, California, 94102. 6 

Q.2 By whom are you employed and in what capacity? 7 

A.2 I am employed by the California Public Utilities Commission as 8 

Program and Project Supervisor in the Division of Ratepayer 9 

Advocates Energy Cost of Service and Natural Gas Branch. 10 

Q.3 Briefly describe your educational background and work experience. 11 

A.3 I received a B.A. in Political Science and English and a M.A. in 12 

Political Science, State Politics and Policy Specialization, from the 13 

University of California, Davis. I received a J.D. from the University 14 

of San Francisco, and am a member of the California Bar. I joined 15 

the CPUC’s Special Economics Projects Branch in 1986. During my 16 

employment with the CPUC, I have performed various tasks, and 17 

have spent most of my time on electric utility regulation. I have 18 

testified before the Commission related to PG&E’s Diablo Canyon 19 

nuclear power plant (steam generator replacement cost 20 

effectiveness, nuclear decommissioning trust funds, target capacity 21 

factor, long-term operating costs, utility retained generation capital 22 

and operating costs) Humboldt Bay Unit No. 3 nuclear power plant 23 

(decommissioning trust funds and decommissioning costs) and 24 

Southern California Edison’s San Onofre Units 2 & 3 (utility retained 25 

generation capital and operating costs) and Unit 1 nuclear power 26 

plant (environmental costs and rate base recovery). I have also 27 

testified before the Atomic Safety and Licensing Board of the U.S. 28 

Nuclear Regulatory Commission regarding PG&E’s financial 29 

qualifications requirements for an independent spent fuel storage 30 

installation (ISFSI), and was appointed to the National Association of 31 

Regulatory Utility Commissioners Staff Subcommittee on Nuclear 32 

Issues-Waste Disposal in 2004.  I previously testified in Phase 1 of 33 

the OII. 34 

Q.4 What is the purpose of your testimony? 35 

A.4 I am responsible for sections A and B.2-B.7 in Exhibit DRA-3. 36 

Q.5 Does that complete your prepared testimony? 37 

A.5  Yes, it does. 38 

39 
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QUALIFICATIONS AND PREPARED TESTIMONY 1 

OF 2 

SCOTT LOGAN 3 

Q.1  Please state your name and business address. 4 

A.1 My name is Scott Logan. My business address is 505 Van Ness 5 

Avenue, San Francisco, California, 94102. 6 

Q.2 By whom are you employed and in what capacity? 7 

A.2 I am employed by the California Public Utilities Commission as 8 

Public Utilities Regulatory Analyst V in the Division of Ratepayer 9 

Advocates Energy Cost of Service and Natural Gas Branch. 10 

Q.3 Briefly describe your educational background and work experience. 11 

A.3 I received a B.A. in Economics from San Francisco State University 12 

in 1985. I joined the Division of Ratepayer Advocates of the 13 

California Public Utilities Commission in 1986. I have worked on 14 

electricity and energy matters since that time, including, but not 15 

limited to, electric generation Operation and Maintenance expenses, 16 

generation capital expenditures, energy efficiency programs, 17 

resource planning, long-term procurement and planning (LTPP), 18 

transmission planning, nuclear power plant seismic study costs and 19 

project-specific Certificate of Public Convenience and Necessity 20 

(CPUC) proceedings. I have testified in numerous Commission 21 

proceedings.  I previously testified in Phase 1 of the OII. 22 

Q.4 What is the purpose of your testimony? 23 

A.4 I am responsible for section B.1 in Exhibit DRA-3. 24 

Q.5 Does that complete your prepared testimony? 25 

A.5  Yes, it does. 26 


